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Appendix G. Technical Review Entrance and Success Criteria

This appendix describes the recommended best practices for entrance and success criteria for the technical reviews
required in Chapter 5.

 

G.1 Program\System Requirements Review

The P/SRR is used to ensure that the program requirements are properly formulated and correlated with the Agency
and mission directorate strategic objectives.

Table G-1 P/SRR Entrance and Success Criteria

Program/System Requirements Review 
Entrance Criteria Success Criteria
1.  A Formulation Authorization
Document (FAD) has been approved. 

2.  Program requirements have been
defined that support mission directorate
requirements on the program.

3.  Major program risks and
corresponding mitigation strategies have
been identified.

4.  The high-level program requirements
have been documented to include:

a.   performance,

b.   safety, and

c.   programmatic requirements.

1.   With respect to mission and science
requirements, defined high-level
program requirements are determined to
be complete and are approved.

2.   Defined interfaces with other
programs are approved.

3.   The program requirements are
determined to provide a cost-effective
program.

4.   The program requirements are
adequately levied on either the
single-program project or the multiple
projects of the program.

5.   The plans for controlling program
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5.   An approach for verifying compliance
with program requirements has been
defined.

6.   Procedures for controlling changes to
program requirements have been
defined and approved.

7.   Traceability of program requirements
to individual projects is documented in
accordance with Agency needs, goals,
and objectives, as described in the
NASA Strategic Plan. 

8.   Top program/project risks with
significant technical, safety, cost, and
schedule impacts are identified.

requirement changes have been
approved. 

6.   The approach for verifying
compliance with program requirements
has been approved.

7.   The mitigation strategies for handling
identified major risks have been
approved.

 

G.2 Program/System Definition Review

The P/SDR ensures the readiness of the program for making a program commitment agreement to approve project
formulation startups during program Implementation phase. 

Table G-2 P/SDR Entrance and Success Criteria

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Program/System Definition Review
Entrance Criteria Success Criteria
1.   A Program/System Requirements
Review has been satisfactorily
completed.

2.   A program plan has been prepared.

3.   For each project, a top-level
description has been documented to
include: 

a.   the mission's science or exploration
objectives; 

b.   the project's category, governing
PMC, and risk classification;

c.   the project's mission, performance,
and safety requirements; 

d.   the baseline mission success criteria
to achieve the full mission as conceived
and threshold mission success criteria to
achieve the minimum mission
acceptable;

e.   each criterion in objective,

1.   Approved program plan that includes:

a.   how the program will be managed;

b.   a list of specific projects;

c.   the high-level program requirements
(including risk criteria);

d.   performance, safety, and
programmatic requirements correlated to
Agency and directorate strategic
objectives;

e.   project technical approaches and
management plans to implement the
allocated program requirements;

f.   a brief description of the technical
approach, including constituent launch,
flight, and ground systems, and
operations and logistics concepts;

g.   description of the systems to be
developed (hardware and software),
legacy systems, system interfaces, and
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G.3
Mission
Concept
Review

quantifiable, and verifiable terms; 

f.   each project?s principal schedule
milestones, including PDR, CDR,
launch, mission operational critical
milestones, and the planned closeout
date; 

g.   the development and/or total life
cycle cost constraints on each project; 

h.   any budget constraints by fiscal year; 

i.   the specific conditions under which a
project termination review would be
triggered;

j.   any additional requirements on the
project (e.g., international or commercial
partners); and

k.   findings of a technical search that
identify existing assets or products that
could satisfy the mission or parts of the
mission.

 

facilities; and

h.   identification of major constraints
affecting system development (e.g.,
cost, launch window, required launch
vehicle, mission planetary environment,
engine design, international partners,
and technology drivers).

2.   Documentation for obtaining the
program commitment agreement is
approved, including:

a.   the feasibility of the program mission
solution with a cost estimate within
acceptable cost range,

b.   project plans adequate for project
formulation initiation,

c.   identified and prioritized program
concept evaluation criteria to be used in
project evaluations,

d.   estimates of required annual funding
levels,

e.   credible program cost and schedule
allocation estimates to projects,

f.   acceptable risk and mitigation
strategies (supported by a technical risk
assessment),

g.   organizational structures and defined
work assignments,

h.   defined program acquisition
strategies,

i.   interfaces to other programs and
partners,

j.   a draft plan for program
implementation, and

k.   a defined program management
system.

3.   An approved draft program control
plan that includes:

a.   how the program plans to control
program requirements, technical design,
schedule, and cost to achieve its
high-level requirements;
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The MCR
affirms the
mission need
and examines
the proposed
mission?s
objectives and
the concept for
meeting those
objectives. 

Table G-3
MCR Entrance
and Success
Criteria

Mission Concept Review
Entrance Criteria
1.   Mission goals and objectives.

2.   Analysis of alternative concepts to
show at least one is feasible.

3.   Concept of operations.

4.   Preliminary mission descope options.

5.   Preliminary risk assessment,
including technologies and associated
risk management/mitigation strategies
and options.

6.   Conceptual test and evaluation
strategy.

7.   Preliminary technical plans to
achieve next phase.

8.   Defined MOEs and MOPs.

9.   Conceptual life-cycle support
strategies (logistics, manufacturing, and
operation).

 

G.4 System Requirements Review

b.   how the requirements, technical
design, schedule, and cost of the
program will be controlled;

c.   how the program will utilize its
technical, schedule, and cost reserves to
control the baseline;

d.   how the program plans to report
technical, schedule, and cost status to
the MDAA, including frequency and the
level of detail; and

e.   how the program will address
technical waivers and how dissenting
opinions will be handled.
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The SRR examines the functional and performance requirements defined for the system and the preliminary
program or project plan and ensures that the requirements and the selected concept will satisfy the mission

Table G-4 SRR Entrance and Success Criteria

System Requirements Review 
Entrance Criteria Success Criteria
1.   Successful completion of the MCR
and responses made to all MCR
Requests for Actions (RFAs) and Review
Item Discrepancies (RIDs).

2.   A preliminary SRR agenda, success
criteria, and charge to the board have
been agreed to by the technical team,
project manager, and review chair prior
to the SRR.

3.   The following technical products for
hardware and software system elements
are available to the cognizant
participants prior to the review:

a.    system requirements document;

b.   system software functionality
description;

c.    updated concept of operations;

d.   updated mission requirements, if
applicable;

e.    baselined SEMP;

f.     risk management plan;

g.   preliminary system requirements
allocation to the next lower level system;

h.   updated cost estimate;

i.     Technology Development Maturity
Assessment Plan;

j.     updated risk assessment and
mitigations (including PRA as applicable).

k.    logistics documentation (e.g.,
preliminary maintenance plan);

l.     preliminary human rating plan, if
applicable;

m.  Software Development Plan (SDP);

n.   system safety and mission assurance
plan;

1.   The project utilizes a sound process
for the allocation and control of
requirements throughout all levels, and a
plan has been defined to complete the
definition activity within schedule
constraints.

2.   Requirements definition is complete
with respect to top-level mission and
science requirements, and interfaces
with external entities and between major
internal elements have been defined.

3.   Requirements allocation and flow
down of key driving requirements have
been defined down to subsystems.

4.   Preliminary approaches have been
determined for how requirements will be
verified and validated down to the
subsystem level.

5.   Major risks have been identified and
technically assessed, and viable
mitigation strategies have been defined.
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o.   configuration management plan;

p.   initial document tree;

q.   verification and validation approach;

r.     preliminary system safety analysis;
and

s.    other specialty disciplines, as
required.

 

G.5 Mission Definition Review

The MDR examines the proposed requirements, the mission architecture, and the flow down to all functional
elements of the mission to ensure that the overall concept is complete, feasible, and consistent with available
resources.

Table G-5 MDR Entrance and Success Criteria

Mission Definition Review
Entrance Criteria Success Criteria
1.   Successful completion of the SRR
and responses made to all SRR RFAs
and RIDs.

2.   A preliminary MDR agenda, success
criteria, and charge to the board have
been agreed to by the technical team,
project manager, and review chair prior
to the MDR.

3.   The following technical products for
hardware and software system elements
are available to the cognizant
participants prior to the review:

a.   system architecture;

b.       updated system requirements
document, if applicable;

c.   system software functionality
description;

d.       updated concept of operations, if
applicable;

e.   updated mission requirements, if
applicable;

f.    updated SEMP, if applicable;

g.       updated risk management plan, if
applicable;

1.   The resulting overall concept is
reasonable, feasible, complete,
responsive to the mission requirements,
and is consistent with system
requirements and available resources
(cost, schedule, mass, and power).

2.   System and subsystem design
approaches and operational concepts
exist and are consistent with the
requirements set.

3.   The requirements, design
approaches, and conceptual design will
fulfill the mission needs within the
estimated costs.

4.   Major risks have been identified and
technically assessed, and viable
mitigation strategies have been defined.
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h.       Technology Development Maturity
Assessment Plan;

i.    preferred system solution definition,
including major trades and options;

j.    updated risk assessment and
mitigations (including PRA, as
applicable);

k.   updated cost and schedule data;

l.    logistics documentation (e.g.,
preliminary maintenance plan);

m.      Software Development Plan (SDP);

n.       system safety and mission
assurance plan;

o.       configuration management plan;

p.       updated initial document tree, if
applicable;

q.       preliminary system safety analysis;
and

r.    other specialty disciplines as
required.

 

G.6 SystemDefinition Review

The SDR examines the proposed system architecture and design and the flow down to all functional elements of the
system. 

Table G-6 SDR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

System Definition Review
Entrance Criteria Success Criteria
1.   Successful completion of the SRR
and responses made to all SRR RFAs
and RIDs.

2.   A preliminary SDR agenda, success
criteria, and charge to the board have
been agreed to by the technical team,
project manager, and review chair prior
to the SDR.

3.   SDR technical products listed below
for both hardware and software system
elements have been made available to
the cognizant participants prior to the

1.   Systems requirements, including
mission success criteria and any
sponsor-imposed constraints, are
defined and form the basis for the
proposed conceptual design.

2.   All technical requirements are
allocated and the flow down to
subsystems is adequate. The
requirements, design approaches, and
conceptual design will fulfill the mission
needs consistent with the available
resources (cost, schedule, mass, and
power).
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G.7

Preliminary Design Review

The PDR demonstrates that the preliminary design meets all system requirements with acceptable risk and within
the cost and schedule constraints and establishes the basis for proceeding with detailed design. It will show that the
correct design options have been selected, interfaces have been identified, and verification methods have been
described.

Table G-7 PDR Entrance and Success Criteria

review:

a.       system architecture;

b.       preferred system solution definition
including major tradeoffs and options;

c.       updated baselined documentation,
as required;

d.       preliminary functional baseline
(with supporting trade-off analyses and
data);

e.       preliminary system software
functional requirements;

f.SEMP changes, if any;

g.       updated risk management plan;

h.       updated risk assessment and
mitigations (including PRA, as
applicable);

i. updated technology development,
maturity, and assessment plan;

j. updated cost and schedule data;

k.       updated logistics documentation;

l. based on system complexity, updated
human rating plan;

m.      software test plan;

n.       software requirements
document(s);

o.       interface requirements documents
(including software);

p.       technical resource utilization
estimates and margins;

q.       updated safety and mission
assurance (S&MA) plan; and

r.updated preliminary safety analysis.

3.   The requirements process is sound
and can reasonably be expected to
continue to identify and flow detailed
requirements in a manner timely for
development.

4.   The technical approach is credible
and responsive to the identified
requirements.

5.   Technical plans have been updated,
as necessary.

6.   The tradeoffs are completed, and
those planned for Phase B adequately
address the option space.

7.   Significant development, mission,
and safety risks are identified and
technically assessed, and a process and
resources exist to manage the risks.

8.   Adequate planning exists for the
development of any enabling new
technology.

9.   The operations concept is consistent
with proposed design concept(s) and is
in alignment with the mission
requirements.
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Preliminary Design Review
Entrance Criteria Success Criteria
1.   Successful completion of the SDR or SRR
and/or MDR and responses made to all SDR
or SRR and/or MDR RFAs and RIDs, or a
timely closure plan exists for those remaining
open.

2.   A preliminary PDR agenda, success
criteria, and charge to the board have been
agreed to by the technical team, project
manager, and review chair prior to the PDR.

3.   PDR technical products listed below for
both hardware and software system elements
have been made available to the cognizant
participants prior to the review:

a.   Updated baselined documentation, as
required.

b.       Preliminary subsystem design
specifications for each configuration item
(hardware and software), with supporting
trade-off analyses and data, as required. The
preliminary software design specification
should include a completed definition of the
software architecture and a preliminary
database design description, as applicable.

c.   Updated technology development maturity
assessment plan.

d.       Updated risk assessment and
mitigation.

e.   Updated cost and schedule data.

f.    Updated logistics documentation, as
required.

g.       Applicable technical plans (e.g.,
technical performance measurement plan,
contamination control plan, parts
management plan, environments control plan,
EMI/EMC control plan, payload-to-carrier
integration plan,
producibility/manufacturability program plan,
reliability program plan, quality assurance
plan).

h.       Applicable standards.

i.    Safety analyses and plans.

1.   The top-level requirements
including mission success criteria,
TPMs, and any sponsor-imposed
constraints are agreed upon,
finalized, stated clearly, and
consistent with the preliminary
design.

2.   The flow down of verifiable
requirements is complete and
proper or, if not, an adequate plan
exists for timely resolution of open
items. Requirements are traceable
to mission goals and objectives.

3.   The preliminary design is
expected to meet the requirements
at an acceptable level of risk.

4.   Definition of the technical
interfaces is consistent with the
overall technical maturity and
provides an acceptable level of risk.

5.   Adequate technical interfaces
are consistent with the overall
technical maturity and provide an
acceptable level of risk.

6.   Adequate technical margins
exist with respect to TPMs.

7.   Any required new technology
has been developed to an adequate
state of readiness, or back-up
options exist and are supported to
make them a viable alternative.

8.   The project risks are understood
and have been credibly assessed,
and plans, a process, and resources
exist to effectively manage them.

9.   Safety and mission assurance
(e.g., safety, reliability,
maintainability, quality, and EEE
parts) have been adequately
addressed in preliminary designs
and any applicable S&MA products
(e.g., PRA, system safety analysis,
and failure modes and effects
analysis) have been approved.
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j.    Engineering drawing tree.

k.   Interface control documents.

l.    Verification/validation plan.

m.      Plans to respond to regulatory
requirements (e.g., Environmental Impact
Statement), as required.

n.       Disposal plan.

o.       Technical resource utilization estimates
and margins.

p.       System-level safety analysis.

q.       Preliminary limited life items list (LLIL).

analysis) have been approved.

10.     The operational concept is
technically sound, includes (where
appropriate) human factors, and
includes the flow down of
requirements for its execution.

 

G.8 Critical Design Review

The CDR demonstrates that the maturity of the design is appropriate to support proceeding with full-scale fabrication,
assembly, integration, and test. CDR determines that the technical effort is on track to complete the flight and ground
system development and mission operations, meeting mission performance requirements within the identified cost
and schedule constraints.

Table G-8 CDR Entrance and Success Criteria

Critical Design Review
Entrance Criteria Success Criteria
1.   Successful completion of the PDR and
responses made to all PDR RFAs and RIDs, or a
timely closure plan exists for those remaining
open.

2.   A preliminary CDR agenda, success criteria,
and charge to the board have been agreed to by
the technical team, project manager, and review
chair prior to the CDR.

3.   CDR technical work products listed below for
both hardware and software system elements
have been made available to the cognizant
participants prior to the review:

a.   updated baselined documents, as required;

b.       product build-to specifications for each
hardware and software configuration item, along
with supporting trade-off analyses and data;

c.   fabrication, assembly, integration, and test
plans and procedures;

d.       technical data package (e.g., integrated
schematics, spares provisioning list, interface

1.   The detailed design is
expected to meet the
requirements with adequate
margins at an acceptable level
of risk.

2.   Interface control documents
are sufficiently matured to
proceed with fabrication,
assembly, integration, and test,
and plans are in place to
manage any open items.

3.   High confidence exists in
the product baseline, and
adequate documentation exists
or will exist in a timely manner
to allow proceeding with
fabrication, assembly,
integration, and test.

4.   The product verification and
product validation requirements
and plans are complete.
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schematics, spares provisioning list, interface
control documents, engineering analyses, and
specifications);

e.   operational limits and constraints;

f.    technical resource utilization estimates and
margins;

g.       acceptance criteria;

h.       command and telemetry list;

i.    verification plan (including requirements and
specification);

j.    validation plan;

k.   launch site operations plan;

l.    checkout and activation plan;

m.      disposal plan (including decommissioning or
termination);

n.       updated Technology Development Maturity
Assessment Plan;

o.       updated risk assessment and mitigation;

p.       updated reliability analyses and
assessments;

q.       updated cost and schedule data;

r.    updated logistics documentation;

s.   software design document(s) (including
interface design documents);

t.    updated LLIL;

u.       subsystem-level and preliminary operations
safety analyses;

v.       systems and subsystem certification plans
and requirements (as needed); and

w.      system safety analysis with associated
verifications.

5.   The testing approach is
comprehensive, and the
planning for system assembly,
integration, test, and launch
site and mission operations is
sufficient to progress into the
next phase.

6.   Adequate technical and
programmatic margins and
resources exist to complete the
development within budget,
schedule, and risk constraints.

7.   Risks to mission success
are understood and credibly
assessed, and plans and
resources exist to effectively
manage them.

8.   Safety and mission
assurance (e.g., safety,
reliability, maintainability,
quality, and EEE parts) have
been adequately addressed in
system and operational
designs, and any applicable
S&MA products (e.g., PRA,
system safety analysis and
failure modes and effects
analysis) have been approved.

 

G.9 Production Readiness Review

A PRR is held for FS&GS projects developing or acquiring multiple or similar systems greater than three or as
determined by the project. The PRR determines the readiness of the system developers to efficiently produce the
required number of systems. It ensures that the production plans; fabrication, assembly, and integration enabling
products; and personnel are in place and ready to begin production.
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Table G-9 PRR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

G.10
System

Integration Review

An SIR ensures that the system is ready to be integrated. Segments, components, and subsystems are available
and ready to be integrated into the system. Integration facilities, support personnel, and integration plans and
procedures are ready for integration.

Table G-10 SIR Entrance and Success Criteria

 

 

Production Readiness Review
Entrance Criteria Success Criteria
1.   The significant
production engineering
problems encountered
during development are
resolved.

2.   The design
documentation is
adequate to support
production.

3.   The production
plans and preparation
are adequate to begin
fabrication.

4.   The
production-enabling
products and adequate
resources are available,
have been allocated,
and are ready to
support end product
production.

1.   The design is appropriately certified.

2.   The system requirements are fully met in the final
production configuration.

3.   Adequate measures are in place to support production.

4.   Design-for-manufacturing considerations ensure ease
and efficiency of production and assembly.

5.   Risks have been identified, credibly assessed, and
characterized, and mitigation efforts have been defined.

6.   The bill of materials has been reviewed and critical
parts identified.

7.   Delivery schedules have been verified.

8.   Alternate sources for resources have been identified,
as appropriate.

9.   Adequate spares have been planned and budgeted.

10.     Required facilities and tools are sufficient for end
product production.

11.     Specified special tools and test equipment are
available in proper quantities.

12.     Production and support staff are qualified.

13.     Drawings are certified.

14.     Production engineering and planning are sufficiently
mature for cost-effective production.

15.     Production processes and methods are consistent
with quality requirements and compliant with occupational
safety, environmental, and energy conservation
regulations.

16.     Qualified suppliers are available for materials that
are to be procured.

System Integration Review
Entrance Criteria Success Criteria
1.   Integration plans and procedures have 1.   Adequate integration plans and
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G.11 Test

Readiness Review

A TRR ensures that the test article (hardware/software), test facility, support personnel, and test procedures are
ready for testing and data acquisition, reduction, and control. This is not a prerequisite for KDP E.

Table G-11 TRR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

1.   Integration plans and procedures have
been completed and approved.

2.   Segments and/or components are
available for integration.

3.   Mechanical and electrical interfaces have
been verified against the interface control
documentation.

4.   All applicable functional, unit-level,
subsystem, and qualification testing has been
conducted successfully.

5.   Integration facilities, including clean
rooms, ground support equipment, handling
fixtures, overhead cranes, and electrical test
equipment, are ready and available.

6.   Support personnel have been adequately
trained.

7.   Handling and safety requirements have
been documented.

8.   All known system discrepancies have
been identified and disposed in accordance
with an agreed-upon plan.

9.   All previous design review success criteria
and key issues have been satisfied in
accordance with an agreed-upon plan.

10.     The quality control organization is ready
to support the integration effort.

1.   Adequate integration plans and
procedures are completed and
approved for the system to be
integrated.

2.   Previous component,
subsystem, and system test results
form a satisfactory basis for
proceeding to integration.

3.   Risk level is identified and
accepted by program/project
leadership, as required.

4.   The integration procedures and
work flow have been clearly
defined and documented.

5.   The review of the integration
plans, as well as the procedures,
environment, and configuration of
the items to be integrated, provides
a reasonable expectation that the
integration will proceed
successfully.

6.   Integration personnel have
received appropriate training in the
integration and safety procedures.

Test Readiness Review
Entrance Criteria Success Criteria
1.   The objectives of the testing have been
clearly defined and documented, and all of the
test plans, procedures, environment, and
configuration of the test item(s) support those
objectives.

2.   Configuration of the system under test has
been defined and agreed to. All interfaces have
been placed under configuration management
or have been defined in accordance with an
agreed to plan, and a version description
document has been made available to TRR

1.   Adequate test plans are
completed and approved for the
system under test.

2.   Adequate identification and
coordination of required test
resources are completed.

3.   Previous component,
subsystem, and system test
results form a satisfactory basis for
proceeding into planned tests.
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G.12
System

Acceptance Review

The SAR verifies the completeness of the specific end products in relation to their expected maturity level and
assesses compliance to stakeholder expectations. The SAR examines the system, its end products and
documentation, and test data and analyses that support verification. It also ensures that the system has sufficient
technical maturity to authorize its shipment to the designated operational facility or launch site.

Table G-12 SAR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

participants prior to the review.

3.   All applicable functional, unit-level,
subsystem, system, and qualification testing
has been conducted successfully.

4.   All TRR-specific materials, such as test
plans, test cases, and procedures, have been
available to all participants prior to conducting
the review.

5.   All known system discrepancies have been
identified and disposed in accordance with an
agreed-upon plan.

6.   All previous design review success criteria
and key issues have been satisfied in
accordance with an agreed-upon plan.

7.   All required test resources people
(including a designated test director), facilities,
test articles, test instrumentation, and other
test enabling products have been identified and
are available to support required tests.

8.   Roles and responsibilities of all test
participants are defined and agreed to.

9.   Test contingency planning has been
accomplished, and all personnel have been
trained.

4.   Risk level is identified and
accepted by program/competency
leadership as required.

5.   Plans to capture any lessons
learned from the test program are
documented.

6.   The objectives of the testing
have been clearly defined and
documented, and the review of all
the test plans, as well as the
procedures, environment, and
configuration of the test item,
provide a reasonable expectation
that the objectives will be met.

7.   The test cases have been
reviewed and analyzed for
expected results, and the results
are consistent with the test plans
and objectives.

8.   Test personnel have received
appropriate training in test
operation and safety procedures.

System Acceptance Review
Entrance Criteria Success Criteria
1.   A preliminary agenda has been coordinated
(nominally) prior to the SAR.

2.   The following SAR technical products have
been made available to the cognizant
participants prior to the review:

a.       results of the SARs conducted at the
major suppliers;

b.       transition to production and/or
manufacturing plan;

c.       product verification results;

1.   Required tests and analyses
are complete and indicate that the
system will perform properly in
the expected operational
environment.

2.   Risks are known and
manageable.

3.   System meets the established
acceptance criteria.

4.   Required safe shipping,
handling, checkout, and
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G.13

Operational Readiness Review

The ORR examines the actual system characteristics and the procedures used in the system or end product?s
operation and ensures that all system and support (flight and ground) hardware, software, personnel, procedures,
and user documentation accurately reflect the deployed state of the system.

Table G-13 ORR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

 

 

G.14
Flight

Readiness Review

The FRR examines tests, demonstrations, analyses, and audits that determine the system?s readiness for a safe

d.       product validation results;

e.       documentation that the delivered system
complies with the established acceptance
criteria;

f.   documentation that the system will perform
properly in the expected operational
environment;

g.       technical data package updated to
include all test results;

h.       certification package;

i.    updated risk assessment and mitigation;

j.    successfully completed previous milestone
reviews; and

k.       remaining liens or unclosed actions and
plans for closure.

operational plans and procedures
are complete and ready for use.

5.   Technical data package is
complete and reflects the
delivered system.

6.   All applicable lessons learned
for organizational improvement
and system operations are
captured.

Operational Readiness Review
Entrance Criteria Success Criteria
1.   All validation testing has been completed.

2.   Test failures and anomalies from validation testing
have been resolved and the results incorporated into all
supporting and enabling operational products.

3.   All operational supporting and enabling products
(e.g., facilities, equipment, documents, updated
databases) that are necessary for the nominal and
contingency operations have been tested and
delivered/installed at the site(s) necessary to support
operations.

4.   Operations handbook has been approved.

5.   Training has been provided to the users and
operators on the correct operational procedures for the
system.

6.   Operational contingency planning has been
accomplished, and all personnel have been trained.

1.   The system, including
any enabling products, is
determined to be ready to
be placed in an
operational status.

2.   All applicable lessons
learned for organizational
improvement and systems
operations have been
captured.

3.   All waivers and
anomalies have been
closed.

4.   Systems hardware,
software, personnel, and
procedures are in place to
support operations.
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and successful flight or launch and for subsequent flight operations. It also ensures that all flight and ground
hardware, software, personnel, and procedures are operationally ready. 

Table G-14 FRR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

G.15

Post-Launch Assessment Review

A PLAR is a post-deployment evaluation of the readiness of the spacecraft systems to proceed with full, routine
operations. The review evaluates the status, performance, and capabilities of the project evident from the flight
operations experience since launch. This can also mean assessing readiness to transfer responsibility from the
development organization to the operations organization. The review also evaluates the status of the project plans
and the capability to conduct the mission with emphasis on near-term operations and mission-critical events. This
review is typically held after the early flight operations and initial checkout.

Table G-15 PLAR Entrance and Success Criteria

Post-Launch Assessment Review
Entrance Criteria Success Criteria
1.   The launch and early operations performance,
including (when appropriate) the early propulsive
maneuver results, are available.

2.   The observed spacecraft and science instrument
performance, including instrument calibration plans
and status, are available. 

3.   The launch vehicle performance assessment and
mission implications, including launch sequence
assessment, launch operations experience with
lessons learned, are completed.

1.   The observed
spacecraft and science
payload performance
agrees with prediction, or if
not, is adequately
understood so that future
behavior can be predicted
with confidence.

2.   All anomalies have been
adequately documented,
and their impact on
operations assessed.

Flight Readiness Review
Entrance Criteria Success Criteria
1.   Certification has been received that
flight operations can safely proceed with
acceptable risk. 

2.   The system and support elements
have been confirmed as properly
configured and ready for flight. 

3.   Interfaces are compatible and
function as expected.

4.   The system state supports a launch
"go" decision based on go/no-go criteria.

5.   Flight failures and anomalies from
previously completed flights and reviews
have been resolved and the results
incorporated into all supporting and
enabling operational products.

6.   The system has been configured for
flight.

1.   The flight vehicle is ready for flight.

2.   The hardware is deemed acceptably
safe for flight (i.e., meeting the
established acceptable risk criteria or
documented as being accepted by the
PM and DGA).

3.   Flight and ground software elements
are ready to support flight and flight
operations.

4.   Interfaces are checked and found to
be functional.

5.   Open items and waivers have been
examined and found to be acceptable.

6.   The flight and recovery
environmental factors are within
constraints.

7.   All open safety and mission risk items
have been addressed.

NPR 7123.1A -- AppendixG
Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/
Page  16  of  22 

NPR 7123.1A -- AppendixG
Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/
Page  16  of  22 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


4.   The mission operations and ground data system
experience, including tracking and data acquisition
support and spacecraft telemetry data analysis, is
available.

5.   The mission operations organization, including
status of staffing, facilities, tools, and mission software
(e.g., spacecraft analysis, and sequencing), is
available.

6.   In-flight anomalies and the responsive actions
taken, including any autonomous fault protection
actions taken by the spacecraft or any unexplained
spacecraft telemetry, including alarms, are
documented.

7.   The need for significant changes to procedures,
interface agreements, software, and staffing has been
documented.

8.   Documentation is updated, including any updates
originating from the early operations experience.

9.   Future development/test plans are developed.

operations assessed.
Further, anomalies
impacting spacecraft health
and safety or critical flight
operations have been
properly disposed.

3.   The mission operations
capabilities, including
staffing and plans, are
adequate to accommodate
the actual flight
performance.

4.   Liens, if any, on
operations, identified as part
of the ORR, have been
satisfactorily disposed.

 

G.16 Critical Event Readiness Review

A CERR confirms the project?s readiness to execute the mission?s critical activities during flight operation. 

Table G-16 CERR Entrance and Success Criteria

Critical Event Readiness Review
Entrance Criteria Success Criteria
1.   Mission overview and context for the
critical event(s).

2.   Activity requirements and constraints.

3.   Critical activity sequence design
description including key tradeoffs and
rationale for selected approach.

4.   Fault protection strategy.

5.   Critical activity operations plan including
planned uplinks and criticality.

6.   Sequence verification (testing,
walk-throughs, peer review) and critical activity
validation.

7.   Operations team training plan and
readiness report.

8.   Risk areas and mitigations.

1.       The critical activity design
complies with requirements.

2.       The preparation for the
critical activity, including the
verification and validation, is
thorough.

3.       The project (including all the
systems, supporting services, and
documentation) is ready to support
the activity.

4.   The requirements for the
successful execution of the critical
event(s) are complete and
understood and have flowed down
to the appropriate levels for
implementation.
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8.   Risk areas and mitigations.

9.   Spacecraft readiness report.

10.     Open items and plans.

 

G.17 Post-Flight Assessment Review

The PFAR evaluates the activities from the flight after recovery. The review identifies all anomalies that occurred
during the flight and mission and determines the actions necessary to mitigate or resolve the anomalies for future
flights.

Table G-17 PFAR Entrance and Success Criteria

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

G.18

Decommissioning Review

A DR confirms the decision to terminate or decommission the system and assesses the readiness of the system for
the safe decommissioning and disposal of system assets. 

Table G-18 DR Entrance and Success Criteria

 

 

 

 

Post-Flight Assessment Review
Entrance Criteria Success Criteria
1.   All anomalies that occurred during the mission,
as well as during preflight testing, countdown, and
ascent, identified.

2.   Report on overall post-recovery condition.

3.   Report any evidence of ascent debris.

4.   All photo and video documentation available.

5.   Retention plans for scrapped hardware
completed.

6.   Post-Flight Assessment Team Operating Plan
completed.

7.   Disassembly activities planned and scheduled.

8.   Processes and controls to coordinate in-flight
anomaly trouble shooting and post-flight data
preservation developed.

9.   Problem reports, corrective action requests,
Post Flight Anomaly Records (PFARs), and final
post-flight documentation completed.

10.     All post-flight hardware and flight data
evaluation reports completed.

1.   Formal final report
documenting flight
performance and
recommendations for future
missions. 

2.   All anomalies have been
adequately documented and
dispositioned. 

3.       The impact of anomalies
on future flight operations has
been assessed. 

4.   Plans for retaining
assessment documentation
and imaging have been made.

5.   Reports and other
documentation have been
added to a database for
performance comparison and
trending.

Decommissioning Review
Entrance Criteria Success Criteria
1.   Requirements
associated with
decommissioning and

1.   The reasons for decommissioning disposal are
documented.
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G.19
Periodic
Technical
Review

a.       Science
and
technology
development
conducted by

NASA in BAR, ATD, and IP programs and projects may not be conducted along the same rigorous processes and
schedules as FS&GS programs. Depending on the scope and technology readiness level (TRL) of these projects, a
streamlined review system may be appropriate. Sound engineering of processes defined in this SE NPR should be
applied and reviewed, when appropriate. A PTR review schedule with well defined review entrance and success
criteria should be developed in project formulation. Success criteria should ascertain whether sufficient technical
maturity has been achieved to support a management decision to proceed to the next phase. In some cases, such
as high TRL development efforts, a subset of FS&GS reviews is appropriate (e.g., SRR, PDR, CDR, SAR). PTRs
should include both internal and independent external reviewers. Findings and actions from each PTR should be
disseminated and resolved after each review.

 

b.      NASA uses TRLs to measure the maturity of a technology. TRLs provide one metric for determining risk
associated with the insertion of new technology. TRLs are shown in Table G-19. A TRL of 6 (technology

decommissioning and
disposal are defined.

2.   Plans are in place
for decommissioning,
disposal, and any other
removal from service
activities. 

3.   Resources are in
place to support
decommissioning and
disposal activities, plans
for disposition of project
assets, and archival of
essential mission and
project data. 

4.   Safety,
environmental, and any
other constraints are
described.

5.   Current system
capabilities are
described. 

6.   For off-nominal
operations, all
contributing events,
conditions, and
changes to the
originally expected
baseline are described.

2.   The decommissioning and disposal plan is complete,
approved by appropriate management, and compliant
with applicable Agency safety, environmental, and health
regulations. Operations plans for all potential scenarios,
including contingencies, are complete and approved. All
required support systems are available. 

3.   All personnel have been properly trained for the
nominal and contingency procedures.

4.   Safety, health, and environmental hazards have been
identified. Controls have been verified. 

5.   Risks associated with the disposal have been
identified and adequately mitigated. Residual risks have
been accepted by the required management.

6.   If hardware is to be recovered from orbit: 

a.       Return site activity plans have been defined and
approved.

b.       Required facilities are available and meet
requirements, including those for contamination control, if
needed.

c.       Transportation plans are defined and approved.
Shipping containers and handling equipment, as well as
contamination and environmental control and monitoring
devices, are available.

7.   Plans for disposition of mission-owned assets (i.e.,
hardware, software, and facilities) have been defined and
approved.

8.   Plans for archival and subsequent analysis of mission
data have been defined and approved. Arrangements
have been finalized for the execution of such plans. Plans
for the capture and dissemination of appropriate lessons
learned during the project life cycle have been defined
and approved. Adequate resources (schedule, budget,
and staffing) have been identified and are available to
successfully complete all decommissioning, disposal, and
disposition activities.
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associated with the insertion of new technology. TRLs are shown in Table G-19. A TRL of 6 (technology
demonstrated in a relevant environment) is desirable prior to integrating a new technology.

Table G-19 Technology Readiness Levels

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Technology Readiness
Level

Description

1 Basic principles observed
and reported.

Lowest level of technology readiness. Scientific
research begins to be translated into applied
research and development. Examples might
include paper studies of a technology?s basic
properties. 

2 Technology concept
and/or application
formulated.

Invention begins. Once basic principles are
observed, practical applications can be invented.
The application is speculative, and there is no
proof or detailed analysis to support the
assumption. Examples are still limited to paper
studies. 

3 Analytical and
experimental critical
function and/or
characteristic proof of
concept.

At this step in the maturation process, active
research and development (R&D) is initiated. This
must include both analytical studies to set the
technology into an appropriate context and
laboratory-based studies to physically validate that
the analytical predictions are correct. These
studies and experiments should constitute
"proof-of-concept" validation of the
applications/concepts formulated at TRL 2.

4 Component and/or
breadboard validation in
laboratory environment.

Following successful "proof-of-concept" work,
basic technological elements must be integrated to
establish that the pieces will work together to
achieve concept-enabling levels of performance
for a component and/or breadboard. This
validation must be devised to support the concept
that was formulated earlier and should also be
consistent with the requirements of potential
system applications. The validation is relatively
"low-fidelity" compared to the eventual system: it
could be composed of ad hoc discrete
components in a laboratory.

5 Component and/or
breadboard validation in
relevant environment.

At this level, the fidelity of the component and/or
breadboard being tested has to increase
significantly. The basic technological elements
must be integrated with reasonably realistic
supporting elements so that the total applications
(component-level, subsystem-level, or
system-level) can be tested in a "simulated" or
somewhat realistic environment.

6 System/subsystem model
or prototype
demonstration in an
operation environment.

A major step in the level of fidelity of the
technology demonstration follows the completion
of TRL 5. At TRL 6, a representative model or
prototype system or system, which would go well
beyond ad hoc, "patch-cord," or discrete
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Source: Mankins
(1995),
"Technology
Readiness
Levels: A White
Paper."

 

 

G.20
Technical
Peer
Reviews

a.       Peer
reviews provide
the technical
insight essential
to ensure product
and process
quality. Peer

reviews are focused, in-depth technical reviews that support the evolving design and development of a product,
including critical documentation or data packages. They are often, but not always, held as supporting reviews for
technical reviews such as PDR and CDR. A purpose of the peer review is to add value and reduce risk through
expert knowledge, infusion, confirmation of approach, identification of defects, and specific suggestions for product
improvements. 

b.      The results of the engineering peer reviews (EPRs) comprise a key element of the review process. The results
and issues that surface during these reviews are documented and reported at the appropriate next higher element
level.

c.       The peer reviewers should be selected from outside the project, but they should have a similar technical
background, and they should be selected for their skill and experience. Peer reviewers should be concerned with
only the technical integrity and quality of the product. Peer reviews should be kept simple and informal. They should
concentrate on a review of the documentation and minimize viewgraph presentations. A round-table format rather
than a stand-up presentation is preferred. The peer reviews should give the full technical picture of items being
reviewed.

d.      Technical depth should be established at a level that allows the review team to gain insight into the technical
risks. Rules should be established to ensure consistency in the peer review process. At the conclusion of the review,
a report on the findings and actions must be distributed.

e.       Peer reviews must be part of the contract for those projects where systems engineering is done out-of-house.
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component level breadboarding, would be tested
in a relevant environment. At this level, if the only
relevant environment is the environment of space,
then the model or prototype must be
demonstrated in space.

7 System prototype
demonstration in an
operational environment.

Prototype near or at planned operational system.
TRL 7 is a significant step beyond TRL 6,
requiring an actual system prototype
demonstration in a space environment. The
prototype should be near or at the scale of the
planned operational system, and the
demonstration must take place in space.
Examples include testing the prototype in a test
bed. 

8 Actual system competed
and "flight qualified"
through test and
demonstration.

Technology has been proven to work in its final
form and under expected conditions. In almost all
cases, this level is the end of true system
development for most technology elements. This
might include integration of new technology into an
existing system.

9 Actual system flight
proven through
successful mission
operations

Actual application of the technology in its final form
and under mission conditions, such as those
encountered in operational test and evaluation. In
almost all cases, this is the end of the last "bug
fixing" aspects of true system development. This
TRL does not include planned product
improvement of ongoing or reusable systems.
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